

ISLE OF PALMS SPECIAL DISTRICT MAINTENANCE DREDGING PROJECT

CHANGE ORDER NO. 1

The Agreement for Dredging between Isle of Palms Special District ("District") and Brance Diversified, Inc. ("Contractor") is changed as follows:

1. Attached to the Technical Specifications, as referenced in Section 10.4 therein is the "Drawings" which include the "dredge template." The parties desire to modify the Drawings to adjust the dredge template in certain locations within the project.

2. Attached hereto are modified Drawings showing the adjusted dredge template, which shall replace the same portions of the Drawings attached to the Technical Specifications.

3. This is a "no cost" change to the Contract, in that it does not include adjustments to the contract sum, or any unit pricing provided in the Contract. This change modifies the dredge profile for those reaches within the canals as shown on the attached modified Drawings.


4. The Contract Completion Date is extended by 30 calendar days in consideration of the changes to the dredge template.


5. The Contract Completion Date is extended by 30 calendar days in consideration of Assignment Agreement.

NOT VALID UNTIL SIGNED BY DISTRICT AND CONTRACTOR

ISLE OF PALMS SPECIAL DISTRICT

BRANCE DIVERSIFIED, INC.


By: _____
Its: Chair
Date: 7/8/2021


By: _____
Its: Pres
Date: 7/8/21